



Legislation Details (With Text)

File #: Pres 18-11 **Version:** 1 **Name:** Bison Ridge Project Update
Type: Presentation **Status:** Agenda Ready
File created: 12/19/2017 **In control:** City Council
On agenda: 1/22/2018 **Final action:**
Title: Bison Ridge Recreation Center Project Update
Sponsors:
Indexes:
Code sections:
Attachments: 1. Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Bison Ridge Recreation Center Project Update

Summary and Background Information : As part of the Measure 2K Bond Program, the City is building the new Bison Ridge Recreation Center located at approximately Highway 2 and 112th Ave. and associated infrastructure to include roadway improvements and utilities. Pinkard Construction was selected as the Construction Manager/General Contractor (CM/GC) and awarded a contract for preconstruction services. A benefit of CM/GC delivery is the ability to overlap design and construction through the use of construction packages. The new recreation center and infrastructure is being delivered through three packages:

Package A - Infrastructure

Package 1 - Building Site and Foundations

Package 2 - Building

Award of construction services for Package A - Infrastructure West was approved August 22, 2016, establishing the initial Guaranteed Maximum Price (GMP). The first amendment to incorporate Package 1 - Building Site and Foundations was approved October 3, 2016. A second amendment incorporating Change Order No. 2 reflecting an intergovernmental agreement with the South Adams County Water & Sanitation District to add an irrigation line was approved November 7, 2016. The third and final amendment incorporating Package 2 - balance of the Building construction was approved December 19, 2016. The GMP Contract resolutions also provided for a 5% owner contingency to be managed at the discretion of the City Manager. On February 5, 2018, a new resolution will be presented to increase the authorization of the City Manager up to the amount of the remaining construction budget.

Staff Responsible (Department Head): Director of External Affairs Halstead

Staff Member Presenting : 2K Program Director Hergenrader

Financial Impact : \$TBD - maximum \$713,548

Funding Source : 2K

Staff Recommendation : For discussion purposes.