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ALSUP ELEMENTARY SCHOOL
Schematic Design Submittal

PROJECT SCHEDULE

Design/Construction of the New Alsup Elementary School
Design Begins 12/3/18 - Construction Completion 5/31/21

CONSTRUCTION DOCUMENTS

DESIGN DEVELOPMENT

SCHEMATIC DESIGN

CONSTRUCTION (14 MONTHS)
4/1/20 - 5/31/21
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Notice to 
Proceed

11/13/18

3-Day Visioning 
Charrette

Programming/
Verification

Substantial 
Completion

5/31/21

FIRST DAY OF 
SCHOOL

PERMITTING

BIDDING
12/1/19-1/31/19

FF&E

OWNER
MOVE-IN

CMGC MOBILIZATION)
2/15/20 - 3/31/20

100% CD
Set 11/30/19

100% DD
Set 7/31/19

50% DD
Set 6/1/19

100% SD Set
3/29/19

50% CD Cost Review Final GMPDD Cost ReviewCMGC Procurement

School Board Meetings (as needed)

Design Advisory Group Meetings (Weekly through DD, Bi-Weekly through CDs)

Milestone Cost Reviews

Community Presentation Meetings
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CMGC COST ESTIMATING

DEMO OLD BUiLDING

COMMISSIONING

Concept Code Review

Fire Authority Review

City Reviews

Final Submittal Review
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location of existing
utility peds/vault

107 ft

169 ft

shift drive west to
avoid peds/vault

Revisions to the Entry Drive as approved by Commerce City Public Works
































