

**RESOLUTION APPROVING A CHANGE ORDER WITH HUITT-ZOLLARS,  
INC. FOR ADDITIONAL DESIGN SERVICES RELATED TO THE TOWER  
ROAD WIDENING PROJECT**

**NO. 2015-20**

WHEREAS, the City of Commerce City (the “City”) plans to engage in a public improvement project to widen and improve Tower Road from 104<sup>th</sup> Avenue the Pena Blvd. interchange (the “Project”);

WHEREAS, the City entered into a contract with Huitt-Zollars, Inc. (the “Contractor”), to provide design services for the Project on July 7, 2014, per an Agreement for Design Services – Tower Road Widening, Project No. PW-03-2014 (the “Agreement”);

WHEREAS, additional design services related to drainage and wet utilities (water main and sanitary sewer main) are required for the Project;

WHEREAS, additional funding is required to provide these services;

WHEREAS, pursuant to the City Manager’s commitment to the City Council, all City contracts or change orders exceeding \$250,000.00 in value will be approved by the City Council; and

WHEREAS, the value of the Change Order exceeds \$250,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF COMMERCE CITY, COLORADO, AS FOLLOWS:

1. The Change Order is hereby approved.
2. The City Manager and City Clerk are hereby authorized and directed to execute the Change Order by and on behalf of the City of Commerce City.

RESOLVED AND PASSED THIS 18<sup>TH</sup> DAY OF MAY, 2015.

CITY OF COMMERCE CITY

\_\_\_\_\_  
Sean Ford, Mayor

ATTEST:

\_\_\_\_\_  
Laura J. Bauer, CMC, City Clerk