



# City Council New Recreation Center Conceptual Design Workshop

---

February 8, 2016



# Purpose

- Update on where we are in the process
- Share some initial conceptual designs
- Gain input on conceptual designs
- Review Next Steps/ Project Schedule





# New Recreation Center

## Where we are in the process






# New Recreation Center Conceptual Designs

---

- *Share several potential New Recreation Center conceptual designs*
- Council Input*
  - *Hold a facilitated discussion to gain Council input on the designs*



# New Recreation Next Steps





# New Recreation Public Outreach Schedule

Phase	Public Outreach Activity
Programming Refinement	Jan 20 <sup>th</sup> - CIP CAC Meeting
	Jan 25 <sup>th</sup> - City Council Study Session
Conceptual Design	Feb 8 <sup>th</sup> - City Council Study Session
	Feb 10 <sup>th</sup> - CIP CAC and PRG Joint Special Recreation Center Session
	Feb 17 <sup>th</sup> - Telephone Town Hall
	Feb 22 <sup>th</sup> - City Council Study Session
Schematic Design	March 9 <sup>th</sup> - CIP CAC and PRG Joint Regular Meeting
	March 28 <sup>th</sup> - City Council Study Session
Design Development	April 6 <sup>th</sup> - CIP CAC and PRG e-mail update
	April 16 <sup>th</sup> (tentative)- Telephone Town Hall
	April 25 <sup>th</sup> -City Council Study Session
	May 11 <sup>th</sup> -CIP CAC and PRG Joint Regular Meeting
	May 23 <sup>rd</sup> - City Council Study Session
CM/GC Pricing	June 13 <sup>th</sup> (tentative)- Telephone Town Hall



# New Recreation Center Next Steps

