

**A RESOLUTION AUTHORIZING CHANGE ORDER 6 TO A CONSTRUCTION
CONTRACT WITH JHL CONSTRUCTORS LLC FOR PROJECT 2022-18-PW,
CONSTRUCTION OF THE E. 96TH AVENUE WIDENING, CHAMBERS TO
TOWER ROAD PROJECT**

NO. 2025-104

WHEREAS, the City of Commerce City (City) entered into a construction contract with JHL Constructors LLC for the construction of the E. 96th Avenue Widening Project, Chambers to Tower Road (the “Project”); and

WHEREAS, the City desires to enter into Change Order 6 to add a pedestrian underpass to the Project, which Change Order is expected to exceed \$250,000; and

WHEREAS, Section 9.1.6 of the General Conditions to the Construction Contract requires any change order over \$250,000 to be authorized by City Council.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF COMMERCE CITY, COLORADO, AS FOLLOWS:

SECTION 1. Authorization of Change Order. Change Order 6 to the Construction Contract between the City of Commerce City and JHL Constructors LLC for Project 2022-18-PW, Construction of the E. 96th Avenue Widening Project, Chambers to Tower Road, in the form attached hereto is authorized by City Council.

SECTION 2. Execution and Attestation. Upon successful finalization of the contract and approval as to form by the City Attorney, the City Manager is hereby authorized to execute, and the City Clerk to attest, the contract or any amendment thereto on behalf of the City.

RESOLVED AND PASSED THIS 15TH DAY OF SEPTEMBER 2025.

CITY OF COMMERCE CITY, COLORADO

Steve J. Douglas, Mayor

ATTEST

Kim Garland, Deputy Clerk