

**A RESOLUTION AUTHORIZING CHANGE ORDER #26 TO THE
CONSTRUCTION CONTRACT NO. 2022-18-PW WITH JHL CONSTRUCTORS
LLC FOR THE CONSTRUCTION OF THE E. 96TH AVENUE WIDENING
FROM CHAMBERS ROAD TO TOWER ROAD**

NO. 2026-099

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF COMMERCE CITY,
COLORADO, AS FOLLOWS:

SECTION 1. Authorization of Change Order. Pursuant to Section 9.1 of the General Conditions of the Construction Contract, Contract No. 2022-18-PW, with JHL Constructors, LLC (the “Contractor”) for the Construction of the E. 96th Avenue Widening from Chambers Road to Tower Road, the proposed Change Order #26 for the addition of a traffic signal at Laredo and E. 96th Avenue with a pedestrian crossing to the Wildlife Refuge Perimeter path in the amount of **\$972,595.48** is hereby authorized subject to successful finalization of an appropriate change order on terms acceptable to the City Manager.

SECTION 2. Execution and Attestation. Upon approval as to form by the City Attorney, the City Manager is hereby authorized to execute, and the City Clerk to attest, the contract or any amendment thereto on behalf of the City.

RESOLVED AND PASSED THIS 3RD DAY OF AUGUST, 2026.

CITY OF COMMERCE CITY, COLORADO

Steve J. Douglas, Mayor

ATTEST

Stephen J. Ruger, City Clerk