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Project Location



Project Overview
• Add one Express Lane in each direction

– Restripe from I-25 to Brighton Boulevard

– Complete reconstruction between Brighton Boulevard to I-270 

– Widen from I-270 to Chambers Road 

• Remove the 54-year-old viaduct and lowering the interstate 

• Construct new 4-acre park over the interstate



Current Future



Supplemental Draft 
EIS

August 2014

Final EIS

January 2016

Record of Decision

January 2017

Request for 
Qualifications

March 2015

Four Draft 
Request

for 
Proposals

Sept. 2015 -
October 2016

Final 
Request 

for 
Proposals

March 
2017

Developer 
Selection

August 
2017 

Environmental Impact Statement (EIS)

Project Delivery

Public Outreach

Major Milestones

Commercial 
Close

November 
2017 

Financial 
Close

December 
2017

Construction 
Start

Summer 
2018



Lawsuit update

Lawsuit/Complaint Status

• Lawsuit filed against EPA re: 

AQ standards

• Title VI complaint filed 

against FHWA re: 

Environmental Justice

• Drainage lawsuit against City 

of Denver

• NEPA Lawsuit filed against 

FHWA re: connected action

• NEPA lawsuit filed against 

FHWA re: environmental 

issues

• Ruling in EPA’s favor

• Administrative decision in 

CDOT’s favor

• Ruling in City of Denver’s 

favor

• Lawsuit dropped by 

plaintiffs

• Injunction denied, awaiting 

court decision on merits



Local Hire Program

• 20 percent of jobs from 

adjacent neighborhoods

• One of nine pilot projects 

nationwide

Neighborhood Training Center

• Opened July 2017

• Hands-on training courses 

• Career coaching onsite

• Day and evening classes

• More than 200 graduates

Workforce Training and Jobs 



• Local team/Large project experience 

• Union Station Transit Center

• I-225 Rail

• Commitment to community

• Community contributions of $1M

• Meeting DBE/ESB goals

• Training and hiring a local 

workforce

• Schedule

• A construction season ahead of 

CDOT’s schedule

• Seamless transition into the 

operating period

Kiewit Meridiam Partners



Construction Phasing & Milestones



Keeping Traffic Moving

• Three lanes open in each direction on 

I-70 during daytime hours

• Two major I-70 traffic switches

• Phasing ramp and interchange closures 

to reduce traveler impacts

• Programs/incentives to encourage 

carpooling and transit use

• Coordination with special events

• Limited weekend and overnight full 

closures permitted on I-70

• 10 overnight full closures 

• Four weekend full closures



Current Work

• Colonial Manor Motel demolition

• Surveying

• Soil testing

–Geotechnical Borings

–Environmental Borings

• Utility relocations

–Steele Street



Preparing for Construction: Summer of Outreach

Project Accessibility
•Full-time bilingual community liaison on staff

•Presence at training center (GES) and project office (I-70/Vasquez)

Outreach
• “Chips and Chat” - Monthly 

• Elected Officials Briefings – Quarterly

• PIO Briefings – Quarterly

•Pop-up info sessions

–Rec Centers, Libraries, Senior centers

•Presentations to RNO’s, service clubs, existing groups

•Presence at Fairs and Festivals

•Back to school nights/school carnivals

•Newsletters, videos e-blasts, Facebook (SPA), Twitter

•Hispanic Radio interviews (Rodolpho Cardenas, Educa, La Luz)

•VMS signs



Contact Us

Website: central70.codot.gov

Email:    central70info@state.co.us

Facebook: Central 70 Project En Español

Phone: 303 757 9413

http://www.codot.gov/projects/i70east
mailto:central70info@state.co.us


APPENDIX



Century Link/Steele Street

•Left-hand turns from both the 
on- and off-ramps from I-70 at 
Steele/Vasquez and Steele 
Street restricted.

•Work done in phases to 
minimize impacts to the 
traveling public (all three left 
turns shown on the map will not 
be closed at the same time).


